



2017-18 Planning and Decision-Making Timeline

OCT 20	17-18 SWP Project Showcase for SCCRC and Steering Committee (Pierpont Inn, Ventura)
OCT 30 – Nov 10	All 17-18 Project Proposals emailed Amanda (amanda.j58@gmail.com) to be formatted and uploaded to Google drive and available for review and comment online SWP PROJECT PROPOSALS
NOV 10 - 17	Project Proposal feedback review and comment online. SWP PROJECT PROPOSALS
NOV TBD	Zoom meeting regarding regional projects going forward
DEC 8	SCCRC meeting in the morning to finalize SWP 17-18 recommendations to the Steering Committee. The Steering Committee will meet in the afternoon to finalize the SWP plan for 17-18. GOAL is to finalize all funding decisions for at this meeting.
DEC/JAN	17% of 17-18 Allocations published and additional projects identified for regional funding.
JAN 5-6	SCCRC and Steering Committee Retreat (Pierpont Inn, Ventura)
JAN 26	Deadline for input of all approved 17-18 SWP regional projects into the NOVA system for final regional review
JAN 31	All approved and certified Regional projects due in the NOVA system and updates to SCCRC Regional SWP plan due to the Chancellor's Office
JAN-MAR 31	Regional certified projects modification window

2016-17 Reporting Timeline

NOV 27	16-17 Regional Project Reports in the NOVA Reporting system for review by the Regional Chairs
DEC 1	Progress Reports on 16-17 regional projects and plans due to Chancellor's Office via the NOVA Reporting System.